

MOM Sheet	Date: 26-05-2026	 
------------------	-------------------------	---

Summary					
Meeting Given By	Indigi Consulting & Solutions Private Limited				
Meeting Topics	Discussion on Dealer Management System Modules & Requirement Flow				
Date	26-05-2026	From	12:30 PM	To	03:00 PM
Location	Client Site, Panbazar	Duration	120 Minutes		

	Team Indigi	North East Infra Network
Participants	Manuj Gogoi	Champak Deka (Assistant Manager)
	Ridip Goswami	
Minutes were taken by	Manuj Gogoi	

Sl no	Activity/Points of discussion
A.	Project Modules Discussion <i>The following modules and system flow were discussed for the JSW Dealer Management System:</i> • Authentication & Role Management • Dealer Management a. There should be a provision to import Dealer data from excel (exported from tally) • Product Management a. Product should be mapped with proper SKU. • Scheme Management a. At present, schemes are based on product quantity only. b. A provision should be available to implement percentage-based schemes in the future. • Payment Management • Credit/Debit Note Management a. The system should maintain complete dealer-wise financial transaction records. b. The system should track outstanding balance invoice-wise and dealer-wise. c. The system should allow credit note entries for dealer adjustments. d. The system should allow debit note entries for penalties, interest, and additional charges. e. The system should automate delayed payment calculation currently maintained manually in Excel. f. The system should support scheme-based credit note calculation. g. The system should manage payments received from dealers and adjust them against invoices. h. All financial entries should automatically reflect in the dealer ledger. • Notification Module a. Notifications should be sent through WhatsApp. • Dashboard & MIS Reports • Audit Logs • API Integration Module a. Notification Workflow b. Tally & WhatsApp Integration Scope
B.	Development Planning • Discussion on modular development approach.

	• Requirement analysis for approval workflow and payment reconciliation. • Discussion on reporting performance and queue-based processing. • Review of notification and integration requirements.
C	Next Action Plan
	• A detailed Business Requirement Document (BRD) will be prepared based on the requirements discussed during the meeting. • The BRD will be shared with the client for review.

Conclusion:

All discussed modules and workflows were reviewed. Development planning and requirement analysis to proceed accordingly.